
 

IOM Indonesia 
Head Office: Sampoerna Strategic Square North Tower Floor 12A • Jl. Jend. Sudirman Kav.45-46 • Jakarta 12930 
Tel: +62.21.579 512 75 • Fax: +62.21.579 512 74 • E-mail: iomjakarta@iom.int • Website: http://www.iom.or.id 

Final Report to USAID/OFDA 
Provision of Relief Items to Sinabung-Affected Populations in Karo District, 

North Sumatra, Indonesia  

 

 
 

Project Data Table 

Executing Organization: International Organization for Migration (IOM) 

Project Identification and  
Contract Numbers: 

DP.1005; Grant No. AID497-10-14-00001 

Project Management Site 
and Relevant Regional 
Office: 

Management Site: Jakarta, CO, INDONESIA  
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1. SUMMARY OF KEY ACHIEVEMENTS DURING THE REPORTING PERIOD 

 

The project aimed at providing relief items to those displaced by the Sinabung volcano eruptions 

during the period from September 2013 to February 2014. Warm clothing and zinc roofing sheets 

procured by IOM with the generous support of USAID where donated as relief items to the local Karo 

District Regional Secretary Office (SETDA).  The items were then distributed to affected communities 

through the channels of the local Department of Education and the SETDA. A total of 6,998 school-

age child beneficiaries received clothing items and about 250 individuals benefited of the shelter 

support.  

2. PROGRESS MADE TOWARDS REALIZING OUTCOMES AND OUTPUTS 

2.1. Target Beneficiaries  

As proposed, the target beneficiaries were the victims of the Sinabung volcano that erupted several 

times in the period of September 2013 to February 2014, after 400 years of inactivity. By February 

2014, Sinabung eruptions caused the death of 16 persons and the evacuation of 29,140 people. The 

displaced population found refuge in 42 evacuation shelters spread in 34 villages (mostly churches, 

mosques and universities).  

2.2. Relief Items  

The choice of relief items to be provided was decided in close coordination with the Karo District 

Regional Secretary Office (SEKDA) and the BNPB. Considering the cold weather conditions at night, it 

was decided to provide warm clothing items for school-age children and teenagers, complementing 

the provision of blankets already extensively delivered to evacuees with the support of other 

donors. A total of 6,998 pieces of clothing items were procured and donated to the Department of 

Education of Karo District on 19 February 2014 in the presence of Karo District Secretary and the 

donor (see annex 1 for the Deed of Donation of Clothing Items). The clothing items were then 

distributed by the Karo Department of Education to 6,998 children through 37 local schools (see 

annex 2 for the Knowledge of Receipt by School Masters). This number represents 24% of the total 

number of evacuated population at the time.  

As evacuated families started to return to their villages two months after the emergency phase, IOM 

received another request for support from the Karo SETDA to provide 2,510 households with shelter 

items to repair their damaged houses (see annex 3 for the Request Letter). With the project’s 

remaining budget and upon approval by the donor, IOM proceeded with the procurement of 4,630 

zinc roof sheets and donated the items to the Karo SETDA on 7 May 2014 for further distribution to 

community members (see annex 4 for the Deed of Donation of Zinc Roofing Sheets). Roofing sheets 

were distributed to a total of 33 households in Desa Perbaji, sheltering a total of 165 individuals.   

Roofing sheets were also used to repair one village mosque, one church and one village hall where a 

number of households stayed pending the full repair of their house (approx. 250 individuals).  
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Summary table of Relief Items distributed to Sinabung-affected communities 

Relief Item Quantity Beneficiaries 

Warm clothing 6,998 6,998 (all children)  

Roofing sheets 4,630 250 

 

2.3. Procurement  

The procurement of all items was coordinated between the IOM Jakarta office and the IOM Medan 

office. IOM collected offers from trusted, registered vendors able to provide the relief items in the 

required quality and quantity within a short time. Items were transported from Medan to Karo 

district by the vendors.  

2.4. Visibility 

To ensure swift distribution, individual items were not labelled; but IOM assured that trucks 

transporting the items were all equipped with sufficient USAID visibility. Backdrop banner featuring 

USAID logo were also prepared and strategically placed during the hand-over ceremonies of the 

items. See annex 5 for a visual presentation of the delivery and hand over process of the items. 

3. CHALLENGES ENCOUNTERED AND ACTIONS TAKEN

N/A 

4. CONCLUSIONS 

The impact of the support provided was immediate. Beneficiaries were able to use the items during 

the immediate aftermath of the emergency and later upon return to their villages. The success of 

delivery process was due to the following factors:  

 Fast funding commitment by USAID-OFDA  

 Close coordination with the local Karo District Government which enabled targeted assistance 

catering the need of affected population 

 Availability of stocks and reliable vendors to deliver the items on time 

5. EXPENDITURES AND RESOURCE UTILIZATION

See attached 

6. ANNEXES 

Annex 1: Deed of Donation of Clothing Items 
Annex 2: Knowledge of Receipt by School Masters 
Annex 3: Request Letter 
Annex 4: Deed of Donation of Zinc Roofing Sheets 
Annex 5: Visual presentation of the delivery and hand over process 


